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Funding:  
1. Total funding commitment:  

$1,500,000 2006 General Obligation bonds (Capital Improvement Project) 
$   552,703 HUD stimulus monies (Community Development Block Grant-Recovery)  
$2,213,790 NHCD - Community Development Block Grant (CDBG) 
$   136,717 NHCD - Economic Development Initiative (EDI) 
====== 
$4,403,210 

 
Milestones (Updated): 
1.  February 

a. Utility work finished for water, still need to complete Wastewater service. 
b. Pouring of garage and walls continured 

 
General Information: 
1. Tenant lease negotiations underway 
2. Staff/ProArts Collective is in contact with family member, Darwin Hamilton, and providing 

regular updates  
 

Tentative Schedule (Updated) 
 March 

o Relocate the Dedrick-Hamilton house  
o Pour ground floor and began ground floor wall layout 

 
 April 

o Substantial Completion of Facility 
 May  

o Final - Completion of Facility 
 June 

o Ribbon Cutting 
 July 

o Tenants Move In  


